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Re: BI-MONTHLY PROGRESS REPORT, PR-568/MMC#200, Environmental Indices
from ERTS-1, NAS 5-21482
Gentlemen:
The MITRE Corporation is pleased to submit a progress report for
the period of August 21, 1972 through October 31, 1972. To promote
consistency and facilitate NASA review, MITRE has adopted this format
for all future Type I Progress Reports.
A. TITLE:
Investigation of Environmental Indices from the Earth Resources
Technology Satellites, PR-568/MMC #200.
B. PRINCIPAL INVESTIGATOR:
Dr. Richard S. Greeley. Request for change in Principal Investigator
has been filed with ERTS Program Scientist, Dr. Arch B. Park.
C. PROJECT OBJECTIVES:
MITRE will develop environmental indices covering land, water and
air quality compatible with ERTS-1 imagery. Two sites in Pennsylvania
have been selected for examination. Such indices will reveal the trends
occurring in the environment and will prove useful to Federal, state
and local governments in their management of the environment in other
areas.
D. SUMMARY OF PROJECT STATUS:
Primary efforts have been toward tasks outlined in Phase I, Data
Analysis Preparation, shown in Figure 1. A brief statement of
accomplishments to date is presented herein:
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o The MSS Experiment Preparation, Sub-Phase I.1, has been concluded.
For each media (land, water, air) possible MSS signatures for each
environmental parameter has been examined and possible techniques
using MSS data (imagery and tapes) have been reviewed in detail,
(Task I.l.1) for use in Phases II and III.
Data from existing Pennsylvania water and air quality monitoring
programs has been determined and methods of obtaining a continued
supply of these data to the project team have been established.
Twenty-odd point and area experiment sites have been selected for
detailed analysis for special land, water and/or air quality
investigations, (Task I.1.2).
Software procurement has been accomplished by entering into a
subcontract relationship with Pennsylvania State University for
services, (Task 1.1.3). Services will include the use of all
PSU remote sensing software suitable for multispectral analyses,
and the use of the PSU computer in both a direct entry mode and
a remote entry from our McLean office. Software has been checked
out and is in a state of readiness to receive ERTS data. Services
will also include the use of University personnel to assist in the
determination of at least seven land use signatures, five water
quality signatures, and four air quality signatures. Initiation
of signature generation activity awaits first ERTS-1 imagery
information. See Figure 2, for status of all imagery taken to
date over test sites selected in Pennsylvania.
o The DCP Experimental Planning, Sub-Phase 1.2, has also been
conducted in this reporting period. Eight possible sites have
been analyzed in detail for their advantages versus cost and value
of such ground data to the program, (Task 1.2.1). Five ground
station design concepts have been developed.
Design details and hardware procurement for these ground stations
will be performed in the next period if required. Results of this
effort point in the direction that sufficient in-site data from
other sources exist to obviate the use of such ground stations.
Final decision awaits two vital inputs (Harrisburg Air Quality
Station and Renovo Water Quality Station) expected by early
November.
o The MSS Implementation, Sub-Phase 1.3, has been delayed pending
arrival of first useful MSS data. No data has been delivered to
date of sufficient quality to perform our analyses, (Tasks 1.3.1,
1.3.2, 1.3.3).
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o Phase II, Preliminary Data Analysis Phase, has not been
initiated as planned (Figure 1) due to the lack of ERTS-1 data,
thus forcing a shifting of the beginning and end dates for
Phase II and III day for day until first data arrives.
E. SIGNIFICANT RESULTS:
None.
F. PROBLEMS:
o Delay of suitable ERTS-1 data is forcing the schedule to slide.
Since Phases II and III require data in hand, a stretch-out of
schedule shown in Figure 1 is required. No modification can be
made to the schedule, however, until the delivery date is determined.
o Our standing order for ERTS-1 has been established with a cloud
cover criteria (25%) as the significant screening factor. However,
imagery having less (20%) has proven to be unsatisfactory due to
total cloud cover over subscene areas of interest. Therefore,
it is suggested that cloud cover classification be done for each
scene in at least quadrants thus improving the screening process
and minimizing delays of useful imagery to the experimenters.
G. RECOMMENDATIONS FOR TECHNICAL CHANGES:
None.
H. ADEQUACY OF FUNDING:
No problem seen at this time.
I. CHANGES TO STANDING ORDER FOR DATA:
o No change in standing order request.
o A request for retrospective data was filed September 28, 1972.
Scenes 100915241 and 100915244 were ordered following inspection
in Users Browse File as GSFC. As stated above, the cloud cover
was classified 40% yet scenes appear to be useful for our purposes.
J. PUBLICATIONS IN THE REPORTING PERIOD:
None.
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K. WORK PLANNED FOR NEXT REPORTING PERIOD:
o Decision on DCP installations or return of DCPs will be made.
o Development of MSS signatures for land,
is expected to be initiated.
Questions concerning this report should be
undersigned at (703) 893-3500, extension 2771,
at (703) 893-3500, extension 2237.
water and air quality
directed to the
or to Mr. Edward A.
Sincerely,
Richard S. Greeley
Principal Investigator
Associate Technical Director
Systems Development Division
RSG:EAW:jbr
cc: Mr. Michael Ciufolo
ERTS Contracting Officer
Code 245
Goddard Space Flight Center
Greenbelt, Maryland 20771
Dr. William Nordberg
ERTS Project Scientist
Code 650
Goddard Space Flight Center
Greenbelt, Maryland 20771
NASA Scientific and Technical
Attention: Earth Resources
P. O. Box 33
College Park, Maryland 20740
Information Facility
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